

# Project Timeline

Dec 2021	Jan 2022	Feb 2022	Mar 2022	Apr 2022	May 2022	Jun 2022	Jul 2022
<b>B1. Functional Alternatives</b>	—●						
	<b>B2. Tree Alternatives</b>	—●					
			<b>B3. Design Theme Alternatives</b>	—●			
				<b>B4. Initial Design Review</b>			
					<b>C1. Preferred Design Alternative</b>	—●	
						<b>C2. Conceptual Cost Forecast</b>	
						<b>C3. Review of Preferred Design</b>	—●
TAC (B1)	TAC (B1 and B2)	TAC (B1 and B2)	TAC (B2 and B3)	TAC (B4)	TAC (C1)	TAC (C2 and C3)	TAC (C3)
<b>PAC (B1)</b>	<b>PAC (B1 and B2)</b>	<b>PAC (B1 and B2)</b>	<b>PAC (B2 and B3)</b>	<b>PAC (B3 and B4)</b>	<b>PAC (C1)</b>		<b>PAC (C3)</b>
				Community Forum (B4)		Community Forum (C3)	
				MURAC/PC/CC (B4)		MURAC/PC/CC (C3)	